
TASK NAME Start Date Finish Date
EAS IV DEPLOYMENT 28-Jul-99 30-Mar-01

Reynolds ACH - Ft Sill, OK 28-Jul-99 01-Oct-99
Tech Install/System Admin Trng 13-Sep-99 17-Sep-99
Functional Training 20-Sep-99 24-Sep-99
Data Conversion 27-Sep-99 01-Oct-99
   
North Atlantic Regional Medical Command 29-Nov-99 21-Apr-00

Dewitt ACH - Ft. Belvoir, VA 29-Nov-99 04-Feb-00
Tech Install/System Admin Trng 18-Jan-00 21-Jan-00
Functional Training 24-Jan-00 28-Jan-00
Data Conversion 31-Jan-00 04-Feb-00

Eisenhower - Ft. Gordon, GA 13-Dec-99 18-Feb-00
Tech Install/System Admin Trng 31-Jan-00 04-Feb-00
Functional Training 07-Feb-00 11-Feb-00
Data Conversion 14-Feb-00 18-Feb-00

Guthrie Clinic - Ft. Drum, NY 17-Dec-99 25-Feb-00
Tech Install/System Admin Trng 07-Feb-00 11-Feb-00
Functional Training 14-Feb-00 18-Feb-00
Data Conversion 22-Feb-00 25-Feb-00

Ireland ACH - Ft. Knox, KY 27-Dec-99 03-Mar-00
Tech Install/System Admin Trng 14-Feb-00 18-Feb-00
Functional Training 22-Feb-00 28-Feb-00
Data Conversion 29-Feb-00 03-Mar-00

Keller ACH - West Point, NY 11-Jan-00 17-Mar-00
Tech Install/System Admin Trng 28-Feb-00 03-Mar-00
Functional Training 06-Mar-00 10-Mar-00
Data Conversion 13-Mar-00 17-Mar-00

Kimbrough ACH - Ft Meade, MD 19-Jan-00 24-Mar-00
Tech Install/System Admin Trng 06-Mar-00 10-Mar-00
Functional Training 13-Mar-00 17-Mar-00
Data Conversion 20-Mar-00 24-Mar-00

McDonald ACH - Ft. Eustis, VA 25-Jan-00 31-Mar-00
Tech Install/System Admin Trng 13-Mar-00 17-Mar-00
Functional Training 20-Mar-00 24-Mar-00
Data Conversion 27-Mar-00 31-Mar-00

Walter Reed AMC - Washington, DC 08-Feb-00 14-Apr-00
Tech Install/System Admin Trng 27-Mar-00 31-Mar-00
Functional Training 03-Apr-00 07-Apr-00
Data Conversion 10-Apr-00 14-Apr-00

Womack (WAMC) - Ft. Bragg, NC 15-Feb-00 21-Apr-00
Tech Install/System Admin Trng 03-Apr-00 07-Apr-00
Functional Training 10-Apr-00 14-Apr-00
Data Conversion 17-Apr-00 21-Apr-00
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Southwest Regional Medical Command 23-Feb-00 26-May-00
Bliss ACH - Ft. Huachuca, AZ 23-Feb-00 28-Apr-00

Tech Install/System Admin Trng 10-Apr-00 14-Apr-00
Functional Training 17-Apr-00 21-Apr-00
Data Conversion 24-Apr-00 28-Apr-00

Weed ACH - Ft. Irwin, CA 15-Mar-00 19-May-00
Tech Install/System Admin Trng 01-May-00 05-May-00
Functional Training 08-May-00 12-May-00
Data Conversion 15-May-00 19-May-00

William Beaumont (WBAMC) - Ft. Bliss, 
TX

22-Mar-00 26-May-00

Tech Install/System Admin Trng 08-May-00 12-May-00
Functional Training 15-May-00 19-May-00
Data Conversion 22-May-00 26-May-00
   

Southeast Regional Medical Command 19-Apr-00 25-Aug-00
Blanchfield ACH - Ft. Campbell, KY 19-Apr-00 23-Jun-00

Tech Install/System Admin Trng 05-Jun-00 09-Jun-00
Functional Training 12-Jun-00 16-Jun-00
Data Conversion 19-Jun-00 23-Jun-00

Fox ACH - Redstone Arsenal, AL 26-Apr-00 30-Jun-00
Tech Install/System Admin Trng 12-Jun-00 16-Jun-00
Functional Training 19-Jun-00 23-Jun-00
Data Conversion 26-Jun-00 30-Jun-00

Lyster ACH - Ft. Rucker, AL 23-May-00 28-Jul-00
Tech Install/System Admin Trng 10-Jul-00 14-Jul-00
Functional Training 17-Jul-00 21-Jul-00
Data Conversion 24-Jul-00 28-Jul-00

Martin ACH - Ft. Benning, GA 31-May-00 04-Aug-00
Tech Install/System Admin Trng 17-Jul-00 21-Jul-00
Functional Training 24-Jul-00 28-Jul-00
Data Conversion 31-Jul-00 04-Aug-00

Moncrief ACH - Ft. Jackson, SC 14-Jun-00 18-Aug-00
Tech Install/System Admin Trng 31-Jul-00 04-Aug-00
Functional Training 07-Aug-00 11-Aug-00
Data Conversion 14-Aug-00 18-Aug-00

Winn ACH - Ft. Stewart, GA 20-Jun-00 25-Aug-00
Tech Install/System Admin Trng 07-Aug-00 11-Aug-00
Functional Training 14-Aug-00 18-Aug-00
Data Conversion 21-Aug-00 25-Aug-00
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Great Plains Regional Medical Command 27-Jun-00 03-Nov-00
Bayne-Jones ACH - Ft. Polk, LA 27-Jun-00 01-Sep-00

Tech Install/System Admin Trng 14-Aug-00 18-Aug-00
Functional Training 21-Aug-00 25-Aug-00
Data Conversion 28-Aug-00 01-Sep-00

Brooke (BAMC) - Ft. Sam Houston, TX 25-Jul-00 29-Sep-00
Tech Install/System Admin Trng 11-Sep-00 15-Sep-00
Functional Training 18-Sep-00 22-Sep-00
Data Conversion 25-Sep-00 29-Sep-00

Evans ACH - Ft. Carson, CO 02-Aug-00 06-Oct-00
Tech Install/System Admin Trng 18-Sep-00 22-Sep-00
Functional Training 25-Sep-00 29-Sep-00
Data Conversion 02-Oct-00 06-Oct-00

Irwin ACH, Ft. Riley, KS 16-Aug-00 20-Oct-00
Tech Install/System Admin Trng 02-Oct-00 06-Oct-00
Functional Training 10-Oct-00 16-Oct-00
Data Conversion 17-Oct-00 20-Oct-00

L. Wood ACH - Ft. Leonard Wood, MO 22-Aug-00 27-Oct-00
Tech Install/System Admin Trng 10-Oct-00 13-Oct-00
Functional Training 16-Oct-00 20-Oct-00
Data Conversion 23-Oct-00 27-Oct-00

Munson ACH - Ft. Leavenworth, KS 28-Aug-00 03-Nov-00
Tech Install/System Admin Trng 16-Oct-00 20-Oct-00
Functional Training 23-Oct-00 27-Oct-00
Data Conversion 30-Oct-00 03-Nov-00
   

Western Regional Medical Command 12-Sep-00 26-Jan-01
Basset ACH - Ft. Wainwright, AK 12-Sep-00 17-Nov-00

Tech Install/System Admin Trng 30-Oct-00 03-Nov-00
Functional Training 06-Nov-00 13-Nov-00
Data Conversion 14-Nov-00 17-Nov-00

Madigan (MAMC) - Ft. Lewis, WA 20-Nov-00 26-Jan-01
Tech Install/System Admin Trng 08-Jan-01 12-Jan-01
Functional Training 16-Jan-01 22-Jan-01
Data Conversion 23-Jan-01 26-Jan-01
   

Pacific Regional Medical Command 13-Oct-00 16-Feb-01
Camp ZAMA Clinic, Japan 13-Oct-00 26-Jan-01

Tech Install/System Admin Trng 16-Jan-01 19-Jan-01
Functional Training / Data Conversion 22-Jan-01 26-Jan-01

121st Evacuation Host - Seoul 19-Oct-00 09-Feb-01
Tech Install/System Admin Trng 22-Jan-01 26-Jan-01
Functional Training 29-Jan-01 02-Feb-01
Data Conversion 05-Feb-01 09-Feb-01
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Tripler (TAMC) - Ft. Shafter, HI 26-Oct-00 16-Feb-01
Tech Install/System Admin Trng 29-Jan-01 02-Feb-01
Functional Training 05-Feb-01 09-Feb-01
Data Conversion 12-Feb-01 16-Feb-01
   

Europe Regional Medical Command 09-Nov-00 30-Mar-01
Landstuhl 09-Nov-00 02-Mar-01

Tech Install/System Admin Trng 12-Feb-01 16-Feb-01
Functional Training 20-Feb-01 26-Feb-01
Data Conversion 27-Feb-01 02-Mar-01

Wurzburg 17-Nov-00 16-Mar-01
Tech Install/System Admin Trng 20-Feb-01 23-Feb-01
Functional Training 05-Mar-01 09-Mar-01
Data Conversion 12-Mar-01 16-Mar-01

Heidelberg 24-Nov-00 30-Mar-01
Tech Install/System Admin Trng 26-Feb-01 02-Mar-01
Functional Training 19-Mar-01 23-Mar-01
Data Conversion 26-Mar-01 30-Mar-01
   

Scheduled to Close 16-Jan-01 23-Mar-01
Kenner ACH - Ft. Lee, VA 16-Jan-01 23-Mar-01

Tech Install/System Admin Trng 05-Mar-01 09-Mar-01
Functional Training 12-Mar-01 16-Mar-01
Data Conversion 19-Mar-01 23-Mar-01
 


